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December 20, 1974 

Dr. B. K. Agarwala, Head Div. of Mechanics, National Physical Laboratory~ 
Hillside Road, New Delhi-12, India 

Jean H. Paradis, Project Execution Director, United Nations, Development 
Programs, 866 United Nations Plaza, New York, N.Y. 10017 

F. J. Fuchs,Jr . P . E., 9 University Way , Princeton J ct' l N.J . 08550 

Dr. A. A. Giardini, Department of Geology, University of Georgia~ 
Athens, Georgia 30602 

Gentlemen: 

I am sorry for the delay i n the shipment of the 200 ton cubic press~ 

It is caused by delays in obtaining the 50 cycle electrical equipment 
that was ordered May 1, 1974. We have been able to obtain 50 cycle motors 
but have not been able to obtain the remaining 50 cycle components. 

In desperation, one week ago we engaged the services of an engineer 
who is designing a way around the problem by using silicon controlled 
rectifier electronics to replace the 50 cycle equipment that has not been 
delivered. Also, a new hydraulic system is being built to circumvent the 
50 cycle problem there. 

I apologize for the delay but the matter is beyond our control. 

To avoid additional contractural problems, we will give to you free 
of charge the 250 additional special loaded sample cells requested by 
Dr. Agarwala. 

We can not supply a complete list of components, spares, and supplies 
until about January 20, 1975 due to the changes that are being made. We 
expect to ship about February 10, 1975. We have talked with United Air 
Freight, Salt Lake City. Air Freight on the 200 ton cubic press to Bombay 
would cost about $4,000.00 and would take 7 days. They say that it could 
not be air freighted into New Delhi. You might want to consider shipping 
this way to make up for the delays. 

Sincerely, 

JJ,;;J/ltAUj-~ 
H. Tracy H~ll, President 

(601) 374-2796 
OR 373-3323 

1190 COLUMBIA LANE 
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AM/MW/240/74 DatedDecemher ___ l.1.,_19 7 4 

Dr. B.K. Agarwala, 
Head, Division of Mechanics 

Dear Prof. Tracy Hall, 

This is with reference to my letter no. AM/MW/209/74 dated 
November 4,1974 in which I requested you to let me have a list of 
items giving details that you are despatching to us. This inform­
ation, I explained, is necessary to enable us to obtain an custom 
clearance permit from the Government of India to avoid difficulties 
in clearing the goods at the port. I hope you will find it possible 
to do thi s irnmedia tel y • 

I also requested yOu to make sure that all the additional 
items that you had noted on a piece of paper and stuck to the press 
are being supplied. In absence of these items operational difficul­
ties would arise here and the actual use of the press will be unduly 
delayed. 

Please let us know the probable date by which you expect the 
equipment to be despatched. 

Mr. Paradis informed us sometime ago that the order was placed 
wi th you on October 5. You will appreciate our anxiety to start 
work without any further delay. 

Wi th kind regards, 

Prof. H. Tracy Hall, 
C/o H. Tracy Hall Inc., 
P.O. Box 7533, .. 
Uni versi ty Station, 
Provo, Utah 84601 

(U.S.A. ) 

Yours sincerely, 

~ 
( B.K. Agarwala) 


